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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 238 Date: 30-Sep-2013 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 483

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano
Date: 093013
Location: West of OTD building test area
Weather: Partly cloudy / 70 - 72 degrees
Field Work - CCO 314
7:30am - Workers prepped to move boxes of anchor rods and sand bags off of the concrete slabs in
preparation to place test rigs 5 through 7 on the concrete slabs.
8am - Attended Monday’s staff meeting.
8:30am - Workers placed and attempted to center test rigs 5 - 7 using a forklift. They provided centerlines
and layout reference lines on the dead end before placing the test rigs. Workers used a forklift alone to
move the test rig as close as possible to get test rigs aligned and centered along layout lines. They also
used a crowbar to pry test rigs close the layout line. Note that when the workers got the test rigs aligned
and centered at the dead end, the test rig foot at the stressed end were misaligned in some cases by about
1/4 " -1/2 " along the transverse axis of the beam. ABF asked me if the position of the test rigs were ok
the way they were. I then asked ABF if the layout lines they marked were based on the geometry of the
concrete slab or based on the rebar location in the concrete slab. ABF indicated that the layout lines they
were setting were based on the concrete slab geometry. I informed ABF which test rigs needed to be
aligned closer and which did not. For each test rig, ABF verified the offset dimensions from the edge of
the concrete slab to the edge of the test rig feet after workers had the test rig aligned at the dead end.
Again in some cases the feet near the stressed end was misaligned. Workers completed aligning test
rigs 5 through 7 by about 9:50am. By about 10am, all workers went to break and the iron workers
informed me that they will be working on non-related test rig operations after break. ABF indicated that
they might be back in the afternoon to work on the test rigs.
8:30am - I also observed a laborer cleaning out one large black tank of the NaCl with water solution that
required to be cleaned before the eight tanks were picked up by the rental company. ABF confirmed me
later today that the laborers spent 2 hours cleaning out the tank today. No issues.
Periodically throughout the day I visited the yard at Pier 7 to see if any related Rod work was being
conducted. No test rig operations observed this afternoon.
Office Work
Wrote my diary.
Workers
Iron Workers: Barry Rothman and Robert Martell both worked 3 hours.
Laborer: Carlos (Pedro) Garcia (2 hours total of CCO 314 related work)
ABF : Kelvin Chen (3 hours of CCO 314 work) and Paul Fikse (1 hour of CCO 314 work)
V. Altamirano Work Hours 8 hours total.
Iron workers Hours: 3 hours total of CCO 314 work.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 238 Date: 30-Sep-2013 Monday

Equipment: Extendable Forklift ID 002005
9 Radios

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP ROBERT MARTELLIronworker 3.00 0.00 0.00 3.00

JNM BARRY ROTHMANIronworker 3.00 0.00 0.00 3.00

Attachment

Layout Lines_At Dead End Test Rig 7

Test Rigs 5 - 7 set on concrete slab Layout Lines_At Dead End
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